Blockchain Web App for Contracors

KEY DELIVERABLES

12-Feb-19
Branding Finalized

20-Feb-19
BlockChain
Features Finalized

13-Mar-19
Begin Web Design

15-Apr-19
First Draft

2-May-19
2-'x' Drafts/Designs

3-Feb-19   10-Feb-19   17-Feb-19   24-Feb-19   3-Mar-19   10-Mar-19   17-Mar-19   24-Mar-19   31-Mar-19   7-Apr-19   14-Apr-19   21-Apr-19   28-Apr-19   5-May-19   12-May-19

1-Feb-19

17-May-19

9-Feb-19
Completed Project Plan –
Scope/Cost/Resources

15-Feb-19
Key Functions Designed

7-Mar-19
Mock-Up Complete

20-Mar-19
Coding

24-Apr-19
Testing

14-May-19
FINAL MVP

GOALS:

To allow a Vendors to view Contractor information, such as current work information, past information, certifications and permissions, and ratings to provide seamless contractor acquisition.

To allow Contractors to participate in a specific work community (such as the Nuclear Power Industry) where their information can be displayed and immutably recorded.

To ensure that Vendors/Contractors have a means of acquiring accurate information to determine the best people for their needs

If the MVP is ready by May 22[nd] it will be show-cased at a Nuclear conference with the intention of signing contractors up to beta test.